233 South Wacker Drive
Suite 800, Sears Tower
Chicago, IL 60606

312-454-0400 (voice)
312-454-0411 (fax)
www.cmap.illinois.gov

CMAQ Project Selection Committee Meeting
Annotated Agenda - revised
July 10, 2008
1:00 p.m.

DuPage County Conference Room
233 S. Wacker Drive, Suite 800, Sears Tower
Chicago, Illinois

Note: the meeting materials can be found at http://www.cmap.illinois.gov/cmag/minutes.aspx

1.0 Call to Order and Introductions 1:00 p.m.
Ross Patronsky, Committee Chair

2.0 Agenda Changes and Announcements

3.0 Project Changes

3.1 Kane County DOT - Randall Rd from Silver Glen Rd to Red Haw La and Binnie Rd
to IL 72 (TIP ID 09-06-0004)
The sponsor is requesting a cost increase.

3.2 Riverdale — Ivanhoe Metra Station Kiss 'n Ride Facility (TIP ID 07-05-0004)
The sponsor is withdrawing the project.

3.3 Will County Department of Highways — Naperville-Plainfield Rd at 119* (TIP ID
12-04-0002)

The sponsor is requesting a cost increase.

ACTION REQUESTED: Approval of staff recommendations, barring discussion of any
individual project

4.0 Program Management
4.1 FY 2007 Project Status

An update will be provided on the projects contacted regarding the need to submit Job
Number Request forms.

ACTION REQUESTED: Approval of staff recommendation to notify sponsors of FY 2007
project withdrawal.

5.0 FY 2009 CMAQ Proposals
51 FY 2009 CMAQ programming mark
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The status of CMAQ apportionments and the proposed mark will be discussed.

5.2 Staff recommendation for a FY 2009 CMAQ program
The staff proposed FY 2009 program will be presented. The staff proposal will be posted at
the CMAP Web site, http://www.cmap.illinois.gov/cmaq/fy2009 cmagq.aspx, prior to the
meeting.

ACTION REQUESTED: Approval of mark and recommendation of proposed program to
Transportation Committee

6.0 Other Business

7.0 Public Comment
This is an opportunity for comments from members of the audience. The amount of time
available to speak will be at the chair’s discretion. It should be noted that the exact time for the
public comment period will immediately follow the last item on the agenda.

8.0 Next Meeting

The next meeting will be scheduled to follow the close of public comments.

9.0 Adjournment

CMAQ Project Selection Committee Members:

Ross Patronsky, Chair Les Nunes Jeff Schielke
Martin Buehler Mark Pitstick
Luann Hamilton Mike Rogers

Attending CMAQ Project Selection Committee Meetings at Sears Tower:

CMAQ Project Selection Committee meetings are public meetings; the public is invited to
attend. Passes are available for people attending these meetings at the CMAP offices. If you
wish to attend but have not attended meeting regularly, please call or e-mail Doug Ferguson
(312-386-8824, dferguson@cmap.illinois.gov) in advance to be added to the list. For requests or
problems on the day of the meeting, please call the CMAP main reception desk at 312-454-0400.
A driver’s license, state ID, or passport will be required to enter.
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233 South Wacker Drive
Suite 800, Sears Tower
Chicago, IL 60606

312-454-0400 (voice)
312-454-0411 (fax)
www.cmap.illinois.gov

MEMORANDUM
To: CMAQ Project Selection Committee
Date: July 10, 2008
From: Doug Ferguson, Associate Planner; Ross Patronsky, Senior Planner;
Re: CMAQ Project Change Requests

Three projects have been submitted for project changes. The net change in the federal amount
programmed resulting from the requests is $4,801,067. The sponsors’ requests are attached.

Kane County DOT - Randall Rd from Silver Glen Rd to Red Haw La and Binnie Rd to IL 72
(TIP ID 09-06-0004)

The sponsor is requesting a cost increase for the subject project in the amount of $213,306
federal. The project was originally programmed in FY 2006 as two separate projects in the
amounts of $447,510 federal for the Red Haw La to Silver Glen Rd section and $443,650 federal
for the IL 72 to Binnie Rd section. The Committee at its November 15, 2007 meeting approved
merging the projects together and an increasing the CMAQ participation by $443,201.

The project has been let and the bids have come in higher than anticipated. The signal
interconnect is using technology new to the County and the County does not have historical
cost data for the new technology.

The project’s benefit ranking was re-evaluated. With the cost increase, the cost per ton of VOC
eliminated increase from $180,672 to $209,515; its rank among FY 2006 signal interconnect
projects dropped from seventh to eighth ahead of seven projects that were also programmed.

Recommendation to the CMAQ Project Selection Committee:

. Consider approving the cost increase for Kane County DOT - Randall Rd from Silver
Glen Rd to Red Haw La and Binnie Rd to IL 72 (TIP ID 09-06-0004) in the amount of
$213,306 federal for total project funding of $1,547,397 federal ($1,934,246 total).

cmaq08009.doc



Riverdale — Ivanhoe Metra Station Kiss 'n Ride Facility (TIP ID 07-05-0004)

The sponsor is withdrawing the project, which was programmed in 2005 for $57,300 federal and
received a cost increase in February 2008 in the amount of $35,180 federal. $7,997 federal has
been expended on engineering for the project.

As detailed in their letter, the sponsor has decided that the traffic volumes for the commuter
drop-off/pick-up do not warrant the proposed facility.

Recommendation to the CMAQ Project Selection Committee:

. Accept the withdrawal of Riverdale — Ivanhoe Metra Station Kiss 'n Ride Facility (TIP
ID 07-05-0004), in the amount of $84,483 federal.

Will County Department of Highways — Naperville-Plainfield Rd at 119% (TIP ID 12-04-0002)

The sponsor is requesting a cost increase for the subject project in the amount of $4,672,244
federal. The project was originally programmed in FY 2004 in the amount of $1,048,000 federal
($1,385,000 total).

The project is nearing the completion of phase I engineering and has developed a new estimate
of costs. The higher costs estimates are the result of new detailed geometrics, the discovery that
the existing roadways need to be reconstructed to handle increased heavy truck and passenger
vehicle traffic, changes in quantities and current higher unit prices, and additional right of way
requirements. The sponsor estimates the project to be ready for a Summer 2010 letting.

In October 2006 the sponsor made a request for increasing funding for the project and the
committee denied the request, instructing the sponsor to reapply in the FY 2008 cycle. The
project was never submitted for consideration in the FY 2008 or 2009 cycles.

The project’s benefit ranking was re-evaluated. With the cost increase, the cost per ton of VOC
eliminated increase from $643,088 to $3,400,441; its rank among FY 2004 intersection
improvement projects dropped from fifth to twelfth which drops it below one project that
received funding and eleven that did not receive funding. Due to the amount of the increase
and the previous instructions to resubmit the project, staff recommends that a similar course of
action be taken and the sponsor resubmit the project for consideration in the FY 2010 cycle.

Recommendation to the CMAQ Project Selection Committee:

. Advise the sponsor to resubmit Will County Department of Highways — Naperville-
Plainfield Rd at 119 (TIP ID 12-04-0002) for consideration in the FY 2010 CMAQ
funding cycle.

cmaq08009.doc 2









Chicago Metropolitan Agency for Planning
CMAQ Cost Increase Analysis

TIP ID:
Description:

09-06-0004

Ranking Computation

2006 Awards 2007 Request 2008 Request
Tons VOC eliminated 9.2319 9.2319 9.2319
Cost $ 1,113,950 $ 1,667,951 $ 1,934,246
$/Ton VOC eliminated $ 120,663 $ 180,672 $ 209,518
Rank 4 7 8
Project Expenses
Federal Share Total Federal % Basis

$ 1,113,950 80.0%
$ 1,667,951 80.0%
$ 1,934,246 80.0%

2006 Awards $ 891,160
2007 Request $ 1,334,361
2008 Request $ 1,547,397
Increase Amount $ 213,036
Note:

$ 554,001

Approved Projects
Letter from Sponsor
Letter from Sponsor

The project was programmed in FY 2006 as two separate projects that ranked 2nd and 9th.
With the 2007 request Kane County DOT asked for the projects to be combined.

09-06-0004 revised rank.xls

Randall Rd from Silver Glen Rd to Red Haw La and Binnie Rd to IL 72
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FY 2006 CMAQ Program

ID Facility to be Improved Total $ Fed $ $/Ton Voc Select
Signal Interconnect
S104062509 IDOT-IL 171/Cumberland Ave from Fullerton Ave to Foster Ave $392,679 $314,143 $49,091 $314,143
S109062532 Kane County DOT-Randall Rd from Red Haw La to Silver Glen Rd $559,390 $447,510 $86,149 $447,510
S112062530 Joliet-Essington Rd from Hennepin Dr to US-52/Jefferson St $520,000 $416,000 $88,148 $416,000
S110062499 IDOT-US 41/Skokie Hwy from Amhurst Pwy to IL 137 $442,980 $354,384 $115,985
l Combined projects 2006 $1,113,950 $891,160 $120,663 $891,160 |
S108062504 IDOT-IL 83/Robert Kingery Hwy from Central Rd to Bluff Rd $488,060 $390,448 $171,921 $390,448
S104062531 Oak Park-Chicago Ave from Marion St to Ridgeland Ave $227,300 $181,840 $174,952 $181,840
S110062503 IDOT-IL 43/Waukegan Rd from Half Day Rd to Deerfield Rd $388,700 $310,960 $175,129 $310,960
l Combined projects with 2007 Revised Cost $1,667,951 $1,334,361 $180,672 |
S101062511 CDOT-Congress Parkway ITS Smart Corridor $3,688,000 $2,950,400 $190,138 $2,950,400
S109062616 Kane County DOT-Randall Rd from IL 72 to Binnie Rd $554,560 $443,650 $202,498 $443,650
[ 2008 Revised Cost $1,934,246  $1,547,397 $209,518 |
S106062507 IDOT-State St from lllinois St to 127th St $427,248 $341,798 $228,453 $341,798
SI110062528  Lake County DOT-Highland Park Interconnect $2,243,000 $1,794,000 $245,661 $164,000
Waukegan-IL 132/Grand Ave from IL 131/Green Bay Rd to IL 137/Sheridan Rd $1,600,000 $1,280,000 $274,914
S110062527
IDOT-IL 83/Antioch Rd from Washington St to Shorewood (Change to Rollins - $551,624 $481,299 $293,083
S110062505 add 200K)
S106062508 IDOT-IL 171/IL 83/Calumet Sag Rd from IL 83/Robert Kingery Hwy to Bell Rd $553,380 $442,704 $297,382 $442,704
S101062515 CDOT-Stony Island Ave from Midway Plaisance to US 12/US 20/95th St $475,000 $380,000 $324,790 $380,000
SI10062526 ~ Waukegan-Lewis Ave from 14th St to Yorkhouse Rd $2,500,000 $2,000,000 $333,196
S101062521 CDOT-87th St from Western Ave to I-94/Dan Ryan Ewy $2,087,500 $1,670,000 $351,700 $1,670,000
S112062506 IDOT-US 6/Channahon Rd from McClintock to Caterpillar $500,000 $400,000 $358,864
S101062517 CDOT-Broadway Ave and Sheridan Rd from Devon Ave to Hollywood Ave $4,550,000 $3,640,000 $374,521
S101062520 CDOT-IL 50/Cicero Ave from US 14/Peterson Ave to Lexington Ave $9,525,000 $7,620,000 $471,108
S101062519 CDOT-Roosevelt Rd from Western Ave to US-41/Lake Shore Dr $5,270,000 $4,216,000 $505,177
S101062524 CDOT-US 12/US 20/95th St from Western Ave to US 41/Ewing Ave $5,450,000 $4,360,000 $541,475 $4,360,000
S107062502 IDOT-IL 50/Cicero Ave from 167th St to Fieldcrest $234,000 $187,200 $612,554
S110062529 Lake County DOT-Washington St from Teske Blv to Sheridan Rd $2,716,000 $2,173,000 $658,058 $2,173,000
S101062514 CDOT-87th St from 1-94/Dan Ryan Ewy to |-90/Chicago Skyway $345,000 $276,000 $714,051
S107062501 IDOT-IL 83/147th Street from Homan Ave to Western Ave $1,585,000 $1,268,000 $721,270
S101062516 CDOT-IL-64/North Ave from Menard St to Ashland Ave $785,000 $628,000 $745,232
SI101062513  CDOT-79th St from IL 50/Cicero Ave to Ashland Ave $490,000 $392,000 $875,655
S110062510 IDOT-IL 120/Belvidere Rd from IL 134/Main St to Hainesville Rd $173,075 $138,460 $1,044,388
S107062500 IDOT-142nd Street (Main Street) from Indiana Ave to Cottage Grove $1,062,000 $849,600 $1,045,190
S101062512 CDOT-Michigan Ave and Indiana Ave from 31st St to 63rd St $790,000 $632,000 $1,506,160
S110062498 IDOT-US 45 from Grass Lake Rd to Milburn Rd $163,875 $131,000 $2,044,156

09-06-0004 revised rank.xls
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Village Administrator

June 30, 2008

Project 04-624

Chicago Metropolitan Agency for Planning
233 South Wacker Drive

Suite 800

Chicago, IL 60606

Attn: Mr. Ross Patronsky, Senior Planner

RE: Tracey Avenue Ivanhoe METRA Commuter Kiss ‘N Ride
CMAQ Project #CMM-8003(584)
Section #05-00113-00-PK
Cook County — Village of Riverdale

Dear Mr. Patronsky:

A decision has been made by the Village of Riverdale Board of Trustees to not proceed with the Ivanhoe
METRA Commuter Kiss ‘n Ride project.

Pursuant to our conference telephone call on June 2, 2008 Robinson Engineering has performed
manual traffic counts at the intersection of 144™ Street & Tracey Avenue in order to determine
the number of drop-offs and pick-ups made during the AM and PM peak hours. The traffic
counts were performed on June 4™ and 5™ 2008. The counts taken confirm that the current
usage for the commuter drop-offipick-up facility at this time does not meet the projections
targeted by the Village when this facility was proposed in February 2004.

The Village of Riverdale appreciates the opportunity given by CMAP to evaluate improvements at
the Ivanhoe METRA Station. Please feel free to contact myself or Patricia Barker, P.E. of
Robinson Engineering, Ltd. at 708-331-6700 should you have any questions.

Sincerely,
4 " y //‘ p
jj,é,//'ua/o\-(,d A E e
s

Zenovia G. Evans

Village President
Cc:  Arlette Frye, Village Administrator, Village of Riverdale

Mel Mangoba, IDOT District 1 Local Roads & Streets
Patricia Barker, Robinson Engineering, Ltd.

“Best Little Village of Illinois”
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June 3, 2008

Mr. Ross Patronsky
Chief of the CMAQ Program
Chicago Metropolitan Agency for Planning
233 S. Wacker Drive, Suite 800
. ’ O
Chicago, IL 60606 QORIERT

Dear Sir:
Subject: Revised Cost Estimate
CMAQ Application No.: II 1204729
TIP ID No.: 12-04-0002
C. 14 (Plamﬁeld -Naperville Road)
@ 119" Street
County Section: 04-00036-22-TL

When the subject project was selected for the Fiscal Year 2004 CMAQ Program, the
County’s project application provided a project cost breakdown for engineering (various
phases), right of way and construction. That cost breakdown is as follows:

Engineering (Phase I) - $ 75,000 (County MFT)
Engineering (Phase II) § 85,000 (80% Federal Funded)

Right of Way Acquisition - $ 100,000  (80% Federal Funded)
Engineering (Phase III) and
Construction - $1,125,000  (80% Federal Funded)
Total $1,385,000

The amount of Federal Funds (80% of costs) being programmed was $1,048,000 with the
local agency’s share being $237,000 (MFT Funds plus 20% non-federal funds).

As we proceed through our Phase I phase of the project and anticipate receiving design
approval shortly from IDOT, we prepared a more detailed estimate of costs based on the
latest geometrics. We found that our curent costs for design engineering, right of way
acquisition, construction and construction engineering supervision will be significantly
higher than those provided in our application.
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The estimated higher costs associated with this project reflect more detailed geometrics, a
determination that the existing roadways need to be reconstructed to adequately handle
increased heavy truck and passenger vehicle traffic; changes in quantities and current
higher unit prices of bid items; and under estimations of cost per acre and amount of
additional right of way required based on approved geometries. We would appreciate your

consideration and approval of these increased project costs.

Our current estimate of costs for the various phases are:

Engineering (Phase I) $ 173,125
Engineering (Phase II) $ 282,400
Right of Acquisition $1,100,000

Engineering (Phase I11) $ 524,355

Construction $5,243,550

Total $7,323,430

The revised total amount of Federal Funds will be $5,720,244 (80% of costs), with the
local agency’s share of the costs being $1,603,186, (100% MFT funds for Phase I plus

20% non-federal funds).

(100% County MFT)

(80°¢ Federal Funding)
(80°¢ Federal Funding)
(80°0 Federal Funding)

(80°0 Federal Funding)

We have developed the following tentative schedule for the remainder of

the project:
Phasel - Anticipate receiving Design Approval in June, 2008
Phase Il - Preparation of plats and legals and preparation of contract plans to be

initiated in September, 2008
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Acquisition Phase - Initiate start of phase with appraisals in December, 2008 and
completion of phase (acquisition) by June, 2010,
Construction and Phase III - Project would be ready for a Summer, 2010 letting.

We would appreciate your consideration of our request for increased funding and advising
us of your decision at your earliest convenience.

Should you have any questions, please contact our office at 815-727-8476.

Sincerely,

e
heldon C. Latz, PE PLS
County Engineer

SCL:bi



Chicago Metropolitan Agency for Planning
CMAQ Cost Increase Analysis

TIP ID: 12-04-0002
Description: Will County Department of Highways-Naperville-Plainfield
Rd at 119th

Ranking Computation

2004 Award 2008 Increase

Tons VOC eliminated 2.1537 2.1537
Cost $ 1,385,000 $ 7,323,430
$/Ton VOC eliminated  $ 643,088 $ 3,400,441
Rank 5 12
Project Expenses
Federal Share Total Fed % Basis
2004 Award $ 1,048,000 $ 1,310,000 80.0% Approved project
2008 Increase $ 5,720,244 § 7,150,305 80.0% Letter from County
Increase Amount $ 4,672,244 $ 5,840,305

12-04-0002 revised rank.xls
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FY 2004 CMAQ Program

ID Facility to be Improved Total $ Fed $ $/Ton Voc Select
Intersection Improvement
1102040976 Morton Grove-IL 58/Dempster St from Ferris Ave to Central Ave $2,757,600 $2,206,080 $384,782 $2,206,080
1109040802 Aurora-Sullivan Rd from IL 31/Lake St to IL 25/Aurora Ave $1,038,288 $830,630 $399,673 $830,630
1110041004 Lake County DOT-Quentin Rd from Rand Rd to Long Grove Rd $350,000 $280,000 $567,469
1108040929 Bensenville-IL 19/Irving Park Rd at York Rd $1,000,000 $800,000 $571,153
|II12040729 Will County Department of Highways-NaperviIIe-PIainfieId Rd at 119th $1,310,000 $1,048,000 $643,088 $1,048,000 |
1108041118 Naperville-Washington Street at Hobson Rd & 75th St $615,000 $492,000 $711,061
1110040997 Grayslake-Atkinson Rd, IL 120, IL 83, IL 137 and Ivanhoe Rd $11,490,000 $9,192,000 $720,191
1101041172 CDOT-Fullerton Ave from | 94/Kennedy Ewy to Chicago River $2,427,000 $1,941,600 $1,147,326
1103042299 Schaumburg-Schaumburg and Barrington Roads Intersection Improvements $1,774,300 $1,419,400 $2,018,166
1111040909 Crystal Lake-Pingree Rd at US 14/Northwest Hwy $640,300 $512,240 $2,026,117
1109041009 Kane County DOT-Randall Rd at IL 64/Main St $2,500,000 $2,000,000 $2,320,389 $2,000,000
1108041115 Naperville-US 34/0gden Ave from Iroquois Ave to Fender Rd and Naper Blvd from $522,400 $417,900 $3,199,250
Ridgeland Rd to Old Plank Rd

| Revised Rank $3,400,441 |
1108040891 Westmont-Pasquinelli Dr from Ogden Ave to Oak Hill Dr $1,460,000 $1,168,000 $4,592,298
1109041035 Kane County DOT-Randall Rd at Keslinger Rd and Kaneville Rd $3,750,000 $3,000,000 $5,546,821
1109041015 Kane County DOT-Montgomery Rd and Douglas Rd Intersection $4,870,000 $3,896,000 $5,878,459
1103040983 Arlington Heights-US 14/Northwest Hwy from Arthur Ave to Waterman Ave $152,000 $122,000 $6,710,521
1103040923 Rolling Meadows-IL 58/Golf Rd at IL 62/Algonquin Rd $500,000 $400,000 $7,513,433
1110041022 Lake County DOT-Green Bay Rd at Wadsworth $2,567,000 $2,054,000 $7,675,329 $600,000
1110040993 Gurnee-Cemetery Rd at Washington St $4,230,000 $3,384,000 $8,310,738
1109041030 Kane County DOT-Consolidate Dunham/Stearns Rd and Dunham/IL 25 intersection $3,125,000 $2,500,000 $66,439,297

12-04-0002 revised rank.xls 7/7/2008



233 South Wacker Drive
Suite 800, Sears Tower
Chicago, IL 60606

312-454-0400 (voice)
312-454-0411 (fax)
www.cmap.illinois.gov

MEMORANDUM
To: CMAQ Project Selection Committee
Date: July 10, 2008
From: Doug Ferguson, Associate Planner; Ross Patronsky, Senior Planner;
Re: FY 2007 CMAQ Projects With No Obligations through May, 2008

At the May CMAQ Project Selection Committee meeting, staff was directed to contact sponsors
of CMAQ Projects that were programmed in FY 2007, but which had not obligated FY 2007
CMAQ funds. The sponsors would be instructed to submit the initiating document (job number
request) to IDOT by June 30%, and to obligate the first phase of the project by December 31.

A letter was sent to sponsors of eleven projects. Of these, five responded satisfactorily, four
provided a mixed response, and two responded unsatisfactorily. The attached table shows the
projects and the responses.

Recommendation

Advise the sponsors of River Forest — Lake St at Lathrop Ave (TIP ID 04-06-0035) and Deerfield
— Deerfield Rd Sidewalk Improvements and Pedestrian Underpass (TIP ID 10-06-0055) that the
projects will be forwarded to the next Transportation Committee and MPO Policy Committee
meetings for withdrawal of their CMAQ funding.

Since the MPO Policy Committee is the body that programs CMAQ projects, actually
withdrawing a project from the program should require their action. This also gives the
sponsors one last chance to rectify their situation, and potentially stay in the program.

Staff also recommends a discussion of the four projects with mixed responses. Although these
projects are proceeding, their FY 2007 funds are not being used in a timely manner. Alternate
tirm deadlines may be in order for these projects.

cmaq08011.doc



Chicago Metropolitan Agency for Planning
Projects Programmed in FY 2007 with no Action on FY 2007 Funds

FY 2007
TIP ID Project Sponsor Brief Description Funding |[Total Funding Response
01-94-0092 CDOT BIKE FAC-CHICAGO-STREETS FOR CYCLING/BIKE 2015 Plan $1,000,000 $2,260,000 Agreement signed 3/97 - FY 07
Implementation engineering obligated using FY 05
funds. No FY 07 funds obligated yet.
04-06-0035 River Forest Lake St at Lathrop Ave $28,000 $28,000
07-06-0058 Forest Preserve Thorn Creek Bicycle Trail Completion $380,480 $4,489,935 Engineering has been obligated
District of Cook
County
08-06-0006 Woodridge Woodridge Heritage Parkway Bike Path Links $24,000 $64,000 Engineering (2006 funds) at IDOT for
approval. Letting spring 09; 2007 funds
are for construction engineering
08-97-0010 Oakbrook Terrace CERMAK RD (22ND STREET) FROM IL 56 BUTTERFIELD ROAD $49,226 $377,406 IDOT is doing engineering, so no funds
(DUPAGE/OAK BROOK) TO IL 83 KINGERY HWY (DUPAGE/OAK have been obligated yet.
BROOK TERRACE)
10-06-0055 Deerfield Deerfield Rd Sidewalk Improvements and Pedestrian Underpass $84,000 $779,520 Engineering firm has been selected
10-06-0062 Waukegan IL 132/Grand Ave from IL 131/Green Bay Rd to IL 137/Sheridan Rd $78,400 $1,280,000 Lake County project now - JNR
approved
10-06-0063 Waukegan Lewis Ave from Yorkhouse Rd to 14th St $121,296 $2,000,000 Lake County project now - JNR
approved
11-06-0041 Crystal Lake US 14 from IL 176 to Woodstock St $43,000 $43,000 Job Request approved 5/6 - not on
IDOT report as of 6/30
11-06-0042 Crystal Lake Erick St Sidewalks $69,000 $69,000 JNR approved 6/13
12-06-0001 Homer Glen Homer Glen Community Bike Trail $44,800 $680,730 Engineering (2006 funds) at IDOT for

FY 2007 Projects Contacted.xls

approval. 2007 funds are for engineer-
ing/ construction of east extension

7/8/2008




Chicago Metropolitan Agency for Planning
Summary of FY 2009 Mark Estimation

Prior Apportionments
Total Aportionment 1992 - 2008

Total Rescissions 1992-2008
Reserve for Obligation Limitation
Net Apportionment 1992 - 2008

Northeastern lllinois Share

Prior Programming
Total Programmed 1992 - 2008

Withdrawals 1992-2008
Increases 1992-2008

Net Programmed 1992 - 2008

Unprogrammed Amount 1992-2008

Estimated FY 2009 Mark
Apportionment

Reserve for FY 2008 and 2009
Rescissions
Net Apportionment

Northeastern lllinois Share

FY 2009 Programming from Prior
Years
Estimated Available for CMAQ

Programming

FY 2009 Mark.xls summary 080710

$1,176,838,857
$72,407,538

$0
$1,104,431,319

$1,051,529,059

$1,013,175,794
$101,440,983
$112,247,881

$1,023,982,692

$27,546,367

$95,281,125
$11,894,132
$83,386,993
$79,392,756

$47,334,586

$59,604,537

Notes
From IDOT

From IDOT - approximately $3.7 million less than total used in 2008
From IDOT - Offset by rescission. Does not include $25.5 million for 2006 and 2007 used
in estimating FY 2008 mark

95.21% of net apportionment

From n4510.682. Net after 2% takedown for statewide planning and research

FY 2008 rescission from n4510.673 - using maximum allowable. FY 2009 Rescission
estimated to be $24 million; not included

95.21% of net apportionment

Includes amounts previously reflected in prior programming, but moved to FY 2009 as a
result of follow-up with sponsors

Unprogrammed amount from 1992-2008 plus estimated FY 2009 northeastern lllinois
share less previously programmed amount. Does not include reserve for cost increases

7/9/2008



233 South Wacker Drive
Suite 800, Sears Tower
Chicago, IL 60606

312-454-0400 (voice)
312-454-0411 (fax)
www.cmap.illinois.gov

MEMORANDUM
To: CMAQ Project Selection Committee
Date: July 10, 2008
From: Doug Ferguson, Associate Planner; Ross Patronsky, Senior Planner;
Re: FY 2009 CMAQ Program — Staff Recommendation

The staff recommendation for the FY 2009 multi-year CMAQ program is attached. In preparing
this program, staff considered a number of factors, including:

e Proposal rankings, as indicated by the cost per kilogram of volatile organic compounds
eliminated, cost per kilogram of nitrogen oxides eliminated, and cost per kilogram of
fine particulate matter eliminated.

e DProposal readiness, as indicated by prior CMAQ funding for proposals moving to
construction, or obligation status of prior funds for projects of an ongoing nature.

e Sponsor ability to move projects forward, as indicated by obligation of previously-
funded projects.

e Sponsor self-reported readiness for comparably-ranked proposals.

The programming mark was established at $63,000,000, based on unprogrammed balances from
prior years and the expected FY 2009 apportionment. In addition, the withdrawal of TIP ID 13-
05-0001, Illinois 511 Traveler Information System, Chicago Area, is anticipated. If this
withdrawal is not received, the proposed program will need to be reduced.

Congestion reduction is an important component of the CMAQ program. The CMAQ Project
Selection Committee has discussed using delay reduction as one of the ranking criteria for
program development. The air quality improvements, which correlate highly with delay
reduction, were distinct enough in the traffic flow improvement categories to provide criteria
for selecting among the FY 2009 proposals.

Similarly, the criteria of reduction in vehicle miles of travel and trips eliminated related well to
the air quality criteria.

Although prior CMAQ funding is considered for proposals moving to construction, several
proposals were not selected due to their very high funding requirements and their low ranking
compared to competing proposals.
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Bicycle Encouragement

This category has five proposals, requesting $3.2 million federal dollars. The top three are
recommended. The City of Chicago’s Commuter Bike Parking, 2009-2011 Series ranked highest,
and has received CMAQ funding five prior times. Although some of its funds from prior years
are unobligated, work is proceeding. The third of the proposals selected, the Bike to Metra
Guide Pamphlets and Website, ranked noticeably lower than the two proposals above it, but the
concept merits further exploration, and the amount was not large.

Bicycle Facilities

This category has 33 proposals, requesting $51.4 million federal dollars. The top fifteen
proposals are recommended. The last two recommended proposals, Chicago’s Weber Spur Trail
UPRR (Former CNW) and Lakefront Trail-Navy Pier Flyover, although representing a large
funding commitment, were included to address readiness issues. In addition, the Navy Pier
Flyover has previous CMAQ funding and is moving to construction.

Bottleneck Elimination

This category has six proposals, requesting $27 million federal dollars. The top two are
recommended, showing a good cost/benefit ratio, with a moderate commitment of federal funds
requested. The remaining proposals had much higher cost/benefit ratios, and sought much
higher dollar amounts.

Commuter Parking
This category has five proposals, requesting $9.9 million federal dollars. The top two are
recommended

Demonstration

This category has two proposals, requesting $120,000 federal dollars. The cab connector
proposal is recommended, as an extension of previously-funded reverse commute projects in
the Lake County area.

Diesel Emissions Reduction

This category has 14 proposals, requesting $69.8 million federal dollars. Eleven of the proposals
are recommended for funding. This project category is new this year, and has generated
significant interest. In programming funds to this category, staff noted that:

e The region is in nonattainment of the fine particulate matter air quality standard. The
nonattainment determination is recent compared to the region’s ozone nonattainment
status.

e About two-thirds of fine particulates in the mobile source sector come from diesel
engines.

e Measures to reduce fine particulate emissions are still being deployed. Vehicle turnover
is relatively slow for diesel vehicles, so technology improvements are more slowly
adopted than they are for gasoline-powered vehicles. Thus, there are many “low-
hanging fruit” in this area.
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Although the recommendation listing shows the cost/benefit ratio for VOC elimination, the
diesel emission reduction proposals were ranked by the PM:s elimination cost/benefit ratio.
This ranking is shown in a separate attachment.

Of the $21.2 million recommended in this category, $8.7 million is for public agencies in the
region, while $12.5 million is for railroads, including Amtrak. In light of the cost reductions
realized by the newer engines the railroads will acquire, a higher local match (35%) has been
proposed for them.

Multi-year funding was not committed to proposals in this category. Since this is a new
category, staff thinking was to see what the ability to implement these projects is before
committing additional funds. This should in general not hurt the proposals, since the out-year
funding is for additional retrofits or engines. Thus, if further funding is not programmed, the
benefits of the 2009 funding will still be realized.

Two proposals with benefits were not recommended. Since CSX received funding last year, it
was thought that those funds should be spent before further funding is programmed. The
Indiana Harbor Belt proposal sponsored by Riverdale was not recommended because the CSX
proposal funded last year was also in Riverdale. Other proposals were recommended in order
to realize benefits in all parts of the region.

Intersection Improvement

This category has 46 proposals, requesting $55.4 million federal dollars. The top seventeen are
recommended. In addition, Lake County’s Hunt Club Rd at Milburn Rd proposal, which has
previous CMAQ funding, is being implemented with the Hunt Club Rd at Wadsworth Rd
proposal. With these considerations, Hunt Club Rd at Milburn Rd was also funded.

Other
This category has five proposals, requesting $13.7 million federal dollars. The top proposal is
recommended; the other proposals had weaknesses that caused them to be not recommended.

Parking Deck

This category has two proposals, requesting $22 million federal dollars. Neither proposal is
recommended; the funding needed is too high in light of the expected impact and the
opportunities for benefits in other proposal categories.

Pedestrian

This category has twelve proposals, requesting $37.6 million federal dollars. Four are
recommended. Among the best-ranking proposals, several had unobligated funds from prior
years, or the sponsor had unobligated funds from other pedestrian projects. These proposals
were held off the table to help reduce the unobligated balance. After the last proposal
recommended, the cost/benefit ratio increases significantly.

Signal Interconnect
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This category has 31 proposals, requesting $123.5 million federal dollars. The top nine are
recommended. The bottom-ranking proposal is also recommended, because the sponsor has
stated that other funds will be used for construction; the only funds needed are for engineering.

Transit Facility Improvement

This category has six proposals, requesting $119.6 million federal dollars. Evanston’s Yellow
Line Infill Stations Engineering Feasibility Study is recommended as the top-ranking proposal.
CDOT’s Morgan St Station-Green/Pink Lines proposal is recommended for partial funding. The
Wood Dale proposal is replacing an existing station, and has eligibility questions.

Transit Service and Equipment

This category has sixteen proposals, requesting $13 million federal dollars. A mix of proposals
are recommended. Pace has asked that its diesel emission reduction proposal be funded in
preference to its transit service and equipment proposals; this was done. Among the CTA
proposals, they were chosen generally in order, except that the third year of Ashland bus
service was chosen over the improvements to six routes. The Ashland service is underway, and
it is clear the funds will be put to use. The proposal for improvements to the six routes has
funding from FY 2008, but the service has not begun. Staff thought that the service should be
initiated before further funding is committed.

Transit Transfer

This category has one proposal, requesting $9.7 million federal dollars. The proposal is
recommended; it will strengthen the connections among the transit modes serving the loop
area.
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uncommitted

Chicago Metropolitan Agency for Planning cost over 10%
FY 2009 CMAQ Staff Proposal - Project Detail

Application
Council CMAQID Sponsor Facility to be Improved Project Total Federal
Bicycle Encouragement
Chicago BP01093109 CDOT Commuter Bike Parking, 2009-2011 $975,000 $780,000
Series

McHenry BP11093111 Lake in the Hills Parks Village Bike Rack Installation $28,330 $22,664
& Recreation
Department

Regionwide BP13093112 Office of Lieutenant  Bike to Metra Guide Pamphlets and $105,000 $84,000
Governor Website

Chicago BP01093108 CDOT Self-Service Public Bike Rental Marketing $1,667,500 $1,334,000

Chicago BP01093095 CDOT Safe Routes to School Program - Citywide $225,000 $180,000
Bicycle Facilities

Chicago BP01093029 CDOT Streets for Cycling/Bike 2015 Plan $2,925,000 $2,000,000
Implementation-2010/2011 Series

Northwest BP03093032 Des Plaines City of Des Plaines Bike Network $155,000 $124,000
Implementation Stage 1

Northwest BP03093035 Arlington Heights Douglas Ave Multi-use Path $130,000 $90,000

Southwest BP06093039 Orland Hills Lake Lorin and Ashbourne Lake Bike Trail $191,000 $120,000
Connectors

Kane BP09093052 Elgin Elgin Bikeway Plan Route 1 NE Quadrant $422,800 $338,200

Kane BP09093045 Carpentersville Wilmette Ave Bicycle Multi-use Path $122,000 $82,000

McHenry BP11093072 Algonquin Hanson Rd Bike Path $192,000 $144,000

DuPage BP08093042 Addison Salt Creek Greenway Trail from Villa/2nd $5,470,350 $3,920,000
to FP Dr/Addison Rd

Will BP12093089 Bolingbrook Lily Cache Bike Path $680,000 $153,000

Southwest BP06093040 Palos Heights Cal Sag Greenway Bike Trail from IL 83 to $8,510,000 $360,000
127th St

Kane BP09093053 Elgin Elgin Bikeway Plan Route 1 SW Quadrant $3,401,000 $2,721,000

Northwest BP03093034 Hoffman Estates Higgins Rd Pedestrian and Bicycle Project $863,000 $600,000

McHenry BP11093071 Lake in the Hills Parks Harvest Gate Bike Path $707,625 $566,100

& Recreation
Department

Chicago BP01093026 CDOT Weber Spur Trail UPRR (Former CNW) $2,800,000 $2,240,000

Chicago BP01093030 CDOT CDOT-Lakefront Trail-Navy Pier Flyover $28,335,500 $19,196,000

McHenry BP11093073 Cary Cary-Algonquin Rd Bikeway from West $878,600 $333,900
Main St to North Fox Trails Dr

Northwest BP03093028 Schaumburg Martingale Rd Bikeway $1,354,900 $1,084,000

Lake BP10093067 Antioch East Bike Path along Little Silver Lake Rd, $690,000 $552,000
North Deep Lake Rd, IL 173

Lake BP10093066 Antioch West Bike Path along Trevor Rd, North $882,000 $705,600
Ave, Tiffany Rd, IL 173, IL 59

Will BP12093086 New Lenox Metra Southwest Station Bike Path $751,500 $601,200

Will BP12093084 Homer Glen Homer Glen Community Trail West $1,304,000 $1,043,200
Extension

DuPage BP08093043 Woodridge Woodridge Bicycle/Pedestrian Bridge over ~ $2,427,000 $112,000
IL 53

Will BP12093085 Minooka Lion's Park Bike Path $603,825 $483,060

Lake BP10093068 Hawthorn Woods Midlothian Rd Bike Path from $684,000 $547,000
Kruckenburg/Heritage Oaks Park to Old
McHenry Rd

Kane BP09093064 Sugar Grove Blackberry Creek Shared-Use Path Bridge $429,500 $343,600
and Connector

Lake BP10093069 Long Grove Old McHenry Rd Multi-Use Path from IL $1,284,800 $932,800

22 to N of Robert Parker Coffin Rd

proposed program 2009 080703.xIs

77 proposed projects; proposed funding:
Uncommitted costs for proposed projects:

Prior Funds -
unobligated

Needed for
2009

$780,000

$22,664

$84,000
$1,334,000

$180,000

$400,000
$124,000

$90,000
$120,000

$40,300
$82,000
$144,000
$3,920,000

$153,000
$360,000

$324,000
$600,000

$86,800

$1,680,000
$11,996,000
$78,800

$72,900
$70,400

$89,600

$140,000
$141,600

$112,000
$26,640

$30,000

$21,600

$52,000
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Proposal has
Prior CMAQ

$62,268,807
$11,873,500

Proposed
Program

$780,000

$22,664

$84,000

$400,000
$124,000

$90,000
$120,000

$40,300
$82,000
$144,000
$3,920,000

$153,000
$360,000

$324,000
$600,000

$86,800

$1,680,000

$5,500,000

$12,761,729

Proposed 2010 Proposed 2011

$800,000

$297,900

$2,397,000

$40,000

$560,000

$6,559,300

$800,000

$439,300

$946,800 $82,536,636
Proposed
2012 Total Proposed
$780,000

$22,664

$84,000
$0
$0

$2,000,000
$124,000

$90,000
$120,000

$338,200
$82,000
$144,000
$3,920,000

$153,000
$360,000

$2,721,000
$600,000

$566,100

$2,240,000
$5,500,000
$0

$0
$0

$0

$0
$0

$0
$0
$0

$0
$0

$/kilo > $2,000

$ Per Kilo
voc
Programming Notes Eliminated
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$1,646

$4,211

$15,538
$16,149

$23,864

$195
$244

$561
$1,013

$1,166
$1,250
$1,464
$2,587

$2,918
$3,531

$3,551
$3,587

$5,630

$7,074
$8,548
$8,949

$9,123
$12,236

$12,411

$13,440
$13,530

$17,448
$18,051

$18,476

$20,568

$23,626



Chicago Metropolitan Agency for Planning

FY 2009 CMAQ Staff Proposal - Project Detail

Council CMAQID
South BP07093041
Will BP12093087
Will BP12093088
Northwest ~ BP03093031
Kane BP09093063
Kane BP09093044
Kane BP09093062

Bottleneck Elimination

DuPage BE08093091
McHenry BE11093057
McHenry BE11093061
Lake BE10093056
Will BE12093055
Northwest ~ BE03093090

Commuter Parking
South CP07093014

Will CP12093015

Regionwide CP13093016
Chicago CP01093012
North Shore CP02093013

Demonstration
Chicago DE01093190
Lake DE10093194

Diesel Emissions Reduction
Regionwide DR13093149

Regionwide DR13093151
Regionwide DR13093150
Chicago DR01093127
Chicago DR01093125

North Central DR04093133

Chicago DR01093126

Southwest ~ DR06093132

Sponsor Facility to be Improved

Burnham Burnham Greenway Trail from State St to
Brainard and Burnham

New Lenox Nelson Rd South Bike Path

Frankfort SE Area Community Bike Trail Pfeiffer Rd

and Sauk Trail to 80th Ave
Cook County Highway Deer Grove Forest Preserve Paved Bike
Department Extension

Montgomery Baseline Rd Shared Use Path
Orchard/Horseman Trail/Caterpillar Rd

St. Charles Red Gate Rd Bike Trail Part of Red Gate
Rd Bridge Project

Montgomery US 30 Shared-use Path Bridge 700ft N/S

of US 30

DuPage County DOT Thorndale Ave from |-290 Entrance Ramp
to Park Blvd

Crystal Lake Main St and Crystal Lake Ave Railroad
Crossings

McHenry County Walkup Rd/Crystal Lake Rd from Bully

Division of Valley to IL 176

Transportation

Lake County DOT Washington St from Cedar Lake Rd to
Hainesville Rd

Grundy County EJ&E Railroad Viaduct over Ridge Rd

Highway Department

Park Ridge Cumberland Ave Extension to Busse Hwy

Hazel Crest Commuter Parking along Park Av from

167th St to 171st St
Chicago South University Park Metra Station Parking
Suburban Mass

Transit District

Pace Rideshare Lots at Area Interchanges

CDOT 91st St Station Parking, RI-Bev

Glencoe Glencoe Union Pacific Commuter Parking
Lots

CTA Transit Station Improvements for TOD - 4

Stations
Lake County DOT Cab Connector
Cook County Dept of Cook County Fleet Diesel Retrofit
Environmental Control

Pace Bus Diesel Engine Retrofits

IEPA Chicago Area Diesel Retrofit Program

IEPA Retofit of Amtrak Switcher Engines

CDOE Chicago Diesel Emissions Reduction
Project

Berkeley Union Pacific Proviso Railyard Switcher
Engine Retrofit

IEPA Norfolk Southern Railway Co Switchyard

Diesel Locomotive Retrofit Project

Bedford Park BRC Clearing Yard Switcher Retrofit

proposed program 2009 080703.xIs

uncommitted
cost over 10%

Project Total
$4,318,000

$1,380,300
$937,700

$1,599,000

$359,000

$3,619,000

$881,600

$3,645,000
$3,990,000

$27,533,000

$18,146,000

$6,356,100

$13,255,000

$277,600
$3,073,000
$3,219,000
$4,575,000
$479,400
$50,000
$100,000
$806,754
$7,700,000
$1,000,000
$3,000,000
$6,949,000
$3,200,000

$6,000,000

$33,700,000

77 proposed projects; proposed funding:
Uncommitted costs for proposed projects:

Application
Federal
$192,000

$1,104,200
$750,200

$1,279,000

$243,000

$2,544,000

$705,000

$464,000
$1,010,000

$8,058,000

$14,233,000

$3,200,800

$60,000

$222,080
$2,458,000
$3,219,000
$3,660,000
$383,500
$40,000
$80,000
$633,873
$6,160,000
$1,000,000
$2,400,000
$5,447,000
$2,560,000

$4,800,000

$26,960,000

Prior Funds - Proposal has
unobligated Prior CMAQ $/kilo > $2,000
$62,268,807 $12,761,729 $6,559,300 $946,800 $82,536,636
$11,873,500
$ Per Kilo
Needed for Proposed Proposed voc
2009 Program Proposed 2010 Proposed 2011 2012 Total Proposed  Programming Notes Eliminated

$192,000 $0 $24,549
$236,000 $0 $24,940
$86,200 $0 $28,129
$232,000 $0 $31,208
$243,000 $0 $37,835
$2,544,000 $0 $94,361
$54,100 $0 $398,964
$264,000 $264,000 $200,000 $464,000 $492
$72,000 $72,000 $938,000 $1,010,000 $1,045
$8,058,000 $0 $28,961
$941,000 $0 $34,611
$205,600 $0 $186,452
$32,320 $32,320 $189,760 $222,080 $177
$200,000 $200,000 $2,258,000 $2,458,000 $418
$3,219,000 $0 $548
$980,000 $0 $2,825

$40,000 $0 Demo

$80,000 $80,000 $80,000 Demo
$633,873 $633,873 $633,873 $31
$6,160,000 $4,548,080 $4,548,080 $130
$1,000,000 $1,000,000 $1,000,000 $111
$1,200,000 $975,000 $975,000 35% local match $190
$5,447,000 $1,739,000 $1,739,000 $275
$2,560,000 $2,080,000 $2,080,000 35% local match $212
$2,400,000 $1,950,000 $1,950,000 35% local match $213
$9,600,000 $2,925,000 $2,925,000 35% local match $232
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Chicago Metropolitan Agency for Planning
FY 2009 CMAQ Staff Proposal - Project Detail

Council
South

Regionwide
Central

Regionwide
Regionwide

South

CMAQID
DR07093135

DR13093148

DR05093134

DR13093142

DR13093182

DR07093136

Intersection Improvement

Northwest
DuPage
Lake
Northwest

DuPage
North Central

South
Lake
Northwest
DuPage

McHenry

Southwest
Lake
Northwest
Kane
Lake
Lake
DuPage
Northwest

Southwest
Northwest

South
DuPage

Lake
Lake

DuPage

Southwest
DuPage
Lake
DuPage

Kane

Kane
Southwest
North Shore

Kane
Will

1103093137
1108093120
1110093179
1103093144

1108093119
1104093180

1107093122
1110093154
1103093118
1108093060

1111093195

1106093123
1110093152
1103093131
1109093065
1110093147
1110093059
1108093121
1103093130

1106093103
1103093129

1107093107
1108093070

1110093197
1110093181

1108093058

1106093104
1108093138
1110093153
1108093206

1109093145
1109093140
1106093102
1102093205

1109093143
1112093200

uncommitted
cost over 10%

Application
Sponsor Facility to be Improved Project Total Federal
IEPA CSXT Barr Rail Yard Switch Engine $6,000,000 $4,800,000
Retrofit-Year 2 & 3
Riverdale Indiana Harbor Belt Railroad SD-20 $6,588,000 $5,270,400
Retrofit
Cicero Cicero Rail Yard Locomotive Diesel $2,800,000 $2,100,000
Retrofit
Franklin Park Indian Harbor Belt Railroad Switcher $5,668,000 $4,534,400
Engine Retrofit
IDOT IDOT Maintenance Fleet Emissions $2,681,000 $2,681,000
Reduction
Riverdale Biofuels Facility for the South Region $667,000 $500,000
IDOT IL 19/Irving Park Rd at Barrington Rd $420,000 $336,000
IDOT IL 59 at North Aurora Rd $175,000 $140,000
IDOT US 45 at Gages Lake Rd $345,000 $276,000
IDOT 1-290/IL 53 SB exit ramp at IL $470,000 $376,000
53/Biesterfield Rd
IDOT US 34 at Pasquinelli Dr $375,000 $300,000
IDOT US 12/45/Mannheim Rd at Lawrence Ave $625,000 $500,000
IDOT IL 50/Cicero Ave at 167th St $345,000 $276,000
IDOT IL 137/Buckley Rd at O'Plaine Rd $345,000 $276,000
IDOT IL 59/Sutton Rd at Stearns Rd $345,000 $276,000
DuPage County DOT 55th St at Cass Ave $2,409,000 $1,847,000
IDOT IL 47 from IL 176 South Junction to IL 176 $625,000 $500,000
North Junction
IDOT 104th Ave/Flavin Rd at 95th St $3,150,000 $2,520,000
IDOT US 12/Rand Rd at Bonner Rd $345,000 $276,000
IDOT Barrington Rd at Bode Rd $485,000 $388,000
Kane County DOT Huntley Rd at Galligan Rd $2,045,500 $1,522,800
IDOT IL 176/Liberty St at Fairfield St $690,000 $552,000
Lake County DOT Hunt Club Rd at Wadsworth Rd $2,019,000 $936,000
IDOT IL 59/Neltnor Blv at Batavia Rd $280,000 $224,000
IDOT IL 68/East Dundee Rd at Barrington Rd $625,000 $500,000
IDOT IL 43/Harlem Ave at 143rd St $625,000 $500,000
IDOT IL 59/Sutton Rd between N and S Ramp $140,000 $112,000
at US 20/Lake St
IDOT IL 43/Harlem Ave at 167th St $625,000 $500,000
DuPage County DOT Fabyan Pkwy/Washington St at IL $5,520,000 $4,296,000
38/Roosevelt Rd
IDOT US 14/Northwest Hwy at Kelsey Rd $345,000 $276,000
Lake County DOT Hunt Club Rd at Millburn Rd $2,744,000 $1,444,000
Elmhurst IL 56/Butterfield Rd at Commonwealth Ln $1,171,000 $835,000
IDOT IL 43/Harlem Ave at 131st St $625,000 $500,000
Bartlett Schick Rd at IL 59 $2,729,000 $2,183,200
IDOT US 45 at IL 173/Rosecrans Rd $690,000 $552,000
Naperville Washington St from Hobson to 75th $12,395,750 $9,105,000
Intersection Improvement and DuPage
River Trail Segment Il
Kane County DOT IL 31 at Silver Glen Rd $2,993,500 $2,394,800
Kane County DOT Fabyan Pwy at Wenmoth Rd $2,564,700 $1,898,800
IDOT IL 43/Harlem Ave at 135th St $625,000 $500,000
Cook County Highway Old Orchard Rd from 1-94 NB Ramps to $8,923,750 $5,575,800
Department Skokie Blvd
Kane County DOT Main St at Wenmoth Rd $2,393,500 $1,914,800
IDOT US 6/Southwest Hwy at Parker Rd $985,000 $788,000

proposed program 2009 080703.xIs

77 proposed projects; proposed funding:
Uncommitted costs for proposed projects:

Prior Funds -
unobligated

Needed for
2009
$2,400,000

$5,270,400
$2,100,000
$4,534,400
$2,681,000

$500,000

$16,000

$8,000
$16,000
$56,000

$16,000
$32,000

$16,000
$16,000
$16,000
$140,000

$32,000

$160,000
$16,000
$24,000
$80,000
$32,000
$936,000
$16,000
$32,000

$32,000
$48,000

$32,000
$776,000

$16,000
$1,444,000

$76,000

$32,000
$104,000
$32,000
$9,105,000

$104,000
$112,000

$32,000
$118,800

$96,000
$48,000
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Proposal has
Prior CMAQ

$62,268,807
$11,873,500

Proposed
Program

$1,820,000
$2,763,150

$800,000

$16,000

$8,000
$16,000
$56,000

$16,000
$32,000

$16,000
$16,000
$16,000
$140,000

$32,000

$160,000
$16,000
$24,000
$80,000
$32,000
$936,000

$1,444,000

$/kilo > $2,000

$12,761,729 $6,559,300 $946,800 $82,536,636
$ Per Kilo
Proposed voc
Proposed 2010 Proposed 2011 2012 Total Proposed  Programming Notes Eliminated
$0 $266
$0 $320
$1,820,000 35% local match $372
$2,763,150 35% local match $403
$800,000 20% local match $821
$0 Not Analyzed
$120,000 $200,000 $336,000 $105
$12,000 $120,000 $140,000 $137
$60,000 $200,000 $276,000 $177
$320,000 $376,000 $303
$84,000 $200,000 $300,000 $523
$108,000 $360,000 $500,000 $605
$60,000 $200,000 $276,000 $1,120
$60,000 $200,000 $276,000 $1,486
$60,000 $200,000 $276,000 $1,719
$1,707,000 $1,847,000 $1,725
$108,000 $360,000 $500,000 $2,343
$360,000 $2,000,000 $2,520,000 $2,972
$60,000 $200,000 $276,000 $3,099
$84,000 $280,000 $388,000 $3,319
$96,000 $400,000 $946,800 $1,522,800 $3,611
$120,000 $400,000 $552,000 $3,791
$936,000 $4,044
$0 $5,361
$0 $5,611
$0 $6,385
$0 $6,532
$0 $7,062
$0 $7,239
$0 $7,796
$1,444,000 integral with Hunt Club at $8,465
Wadsworth
$0 $8,768
$0 $12,497
$0 $17,824
$0 $21,343
$0 $23,576
$0 $30,714
$0 $32,086
$0 $45,591
$0 $62,451
$0 $78,694
$0 $88,663
7/3/2008 2:48 PM



. . . uncommitted Prior Funds - Proposal has
Chicago Metropolitan Agency for Planning cost over 10% unobligated Prior CMAQ $ikilo > $2,000
FY 2009 CMAQ Staff Proposal - Project Detail 77 proposed projects; proposed funding: $62,268,807  $12,761,729 $6,559,300 $946,800 $82,536,636
Uncommitted costs for proposed projects: $11,873,500
$ Per Kilo
Application Needed for Proposed Proposed voc
Council CMAQID Sponsor Facility to be Improved Project Total Federal 2009 Program Proposed 2010 Proposed 2011 2012 Total Proposed  Programming Notes Eliminated
North Shore 1102093128  Glenview Glenview Rd at Washington St $1,118,000 $800,000 $800,000
Southwest 1106093098  IDOT IL 43/Harlem Ave at 151st St $345,000 $276,000 $16,000
DuPage 1108093076  Burr Ridge Madison St from Frontage Rd to 83rd St $2,646,000 $1,148,700 $219,500
DuPage 1108093101  DuPage County DOT 55th St at Clarendon Hills Rd $1,910,000 $1,448,000 $1,448,000
Kane 1109093139  IDOT IL 47 at Main St $985,000 $788,000 $48,000
Kane 1109093146  IDOT IL 47 at Plato Rd $1,105,000 $884,000 $56,000
McHenry 1111093196  IDOT IL 173 at Wilmot Rd $985,000 $788,000 $48,000
Will 1112093198  IDOT IL 53/Bolingbrook Dr at Briarcliff Rd $375,000 $300,000 $16,000
Will 1112093199  IDOT IL 59/Division St at 143rd St $375,000 $300,000 $16,000
Will 1112093201  Joliet Black Rd from Essington Rd to Springfield $275,000 $220,000 $220,000
Ave
Other
Chicago 0OT01093186 CDOT Traffic Management Center Integrated $1,900,000 $1,520,000 $1,520,000 $1,520,000 $1,520,000 $35
Corridor Management
Regionwide 0OT13093189 Pace Expand I-Go Car Sharing Regionwide $2,329,750 $1,863,800 $1,863,800 $0 $109
Regionwide 0OT13093161 Pace Rideshare Marketing $350,000 $350,000 $350,000 $0 $306
Regionwide 0OT13093188 IDOT |-55 Expansion of Congestion Monitoring, $6,250,000 $4,800,000 $4,800,000 $0 $315
Incidence Detection and Traveler-
Naperville Rd to Lorenzo Rd
Chicago 0OT01093185 CDOT Arterial VMS Traveler Information System $6,462,500 $5,170,000 $414,000 $0 $8,208
Parking Deck
Northwest PD03093184 Barrington North Commuter Parking Structure $14,000,000 $8,300,000 $540,000 $0 $877
North Central PD04093183 Bellwood Bellwood/Melrose Park Parking Deck for $17,968,000 $13,734,000 $838,000 $0 $1,705
New Station
Pedestrian
Chicago BP01093110 CDOT Walk to Transit - Pedestrian $1,210,000 $968,000 $200,000 $0 $91
Improvements to Intersections near CTA
Rail Stations
Lake BP10093117 Buffalo Grove Dundee Rd Sidewalk $650,211 $520,169 $64,000 $64,000 $456,169 $520,169 $228
Lake BP10093124 Deerfield IL 43/Waukegan Rd Pedestrian Walkway $124,430 $99,544 $6,800 $0 $474
DuPage BP08093115 Westmont 2010 Westmont Sidewalk Project $858,300 $686,640 $56,000 $0 $489
Southwest ~ BP06093100 Palos Park 80th Ave from 121st St to 123rd St $134,000 $107,200 $107,200 $107,200 $107,200 $1,134
Lake BP10093116 Round Lake Beach  Various Sidewalks Round Lake Beach $781,820 $491,820 $491,820 $491,820 $491,820 $1,145
Will BP12093105 Lockport IL 7/9th St from Lincoln St to Farrell Rd $449,000 $319,000 $319,000 $319,000 $319,000 $2,584
DuPage BP08093099 Oakbrook Terrace Spring Rd and 16th St $1,027,000 $821,600 $70,400 $0 $7,542
Will BP12093114 Peotone Wilmington-Peotone Rd Sidewalk from $114,000 $91,200 $14,400 $0 $17,299
Gull View Dr to Rathje Rd
Will BP12093113 Peotone Rathje Rd Sidewalk from Wilmington- $114,000 $91,200 $14,400 $0 $47,910
Peotone Rd to Joliet Rd
Chicago BP01093094 CDOT Queen's Landing Grade Separation $41,000,000 $32,800,000 $2,080,000 $0 $244,196
South BP07093106 Pace South Suburban Passenger Shelters and $504,000 $403,000 $403,000
Sidewalk Connections
Signal Interconnect
Kane S109093077 Kane County DOT Orchard Rd from Randall Rd to Rochester $675,500 $540,400 $56,000 $56,000 $484,400 $540,400 $187
Dr
Lake S110093048 Lake County DOT Rollins Rd from US 12 to Lotus Dr $1,685,000 $1,348,000 $1,348,000 $1,348,000 $1,348,000 $192
Kane S109093078 Kane County DOT Randall Rd from Dean St to Main St $1,001,900 $801,500 $80,000 $80,000 $721,500 $801,500 $260
Will S112093083 IDOT Baltimore St & Water St from First St to $170,000 $128,000 $128,000 $128,000 $128,000 $269
Kahler Rd
Kane S109093051  Elgin Kimball St and National St from State St $145,000 $103,200 $103,200 $103,200 $103,200 $273
to Dundee Ave/Villa St
South S107093092 IDOT Harlem Ave from Oak Park Ave to St $180,000 $136,000 $136,000 $136,000 $136,000 $380
Francis Rd/Cox Ave
North Central S104093037 IDOT Lawrence Ave from US 12/45/Mannheim $110,000 $80,000 $80,000 $80,000 $80,000 $439
Rd to Forster Ave
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Council CMAQID Sponsor
DuPage S108093027 DuPage County DOT
Will S112093093  Bolingbrook
Kane S109093081 IDOT
Lake S110093050 Lake County DOT
DuPage S108093033 DuPage County DOT
South S107093038 IDOT
Kane S109093074 IDOT
McHenry S111093082 IDOT
Kane S109093080 Kane County DOT
Kane S109093079 Kane County DOT
Lake S110093047 Lake County DOT
Lake S110093046 Lake County DOT
Lake S110093049 Lake County DOT
Chicago S101093021 CDOT
Chicago S101093097 CDOT
Chicago S101093025 CDOT
Chicago S101093018 CDOT
Chicago S101093024 CDOT
Chicago S101093023 CDOT
Chicago S101093019 CDOT
South S107093096 IDOT
Chicago S101093020 CDOT
Chicago S101093036 CDOT
Kane S109093054 Batavia
Transit Facility Improvement
North Shore TI02093157 Evanston
DuPage TI08093156 Wood Dale
Chicago TI01093155 CDOT
North Central TI04093160 Bellwood
North Central TI04093158 Maywood

proposed program 2009 080703.xIs

uncommitted
cost over 10%

Application
Facility to be Improved Project Total Federal
75th St from Ranch View Dr to Woodward $730,000 $584,000
Ave
Lily Cache Ln from Veterans Pwy to IL $671,000 $178,000
53/Bolingbrook Dr
Main St from 8th St to 5th St $330,000 $248,000
IL 83 from US 45 to Westmoreland Dr $552,000 $441,600
County Farm Rd/Army Trail Rd from $828,000 $542,000
Schick Rd/Green Rd to Birchbark Tr/84 Ct
Lincoln Hwy from Chicago Rd to State St $920,000 $688,000
US 20 from Plank Rd/Coombs Rd to $270,000 $200,000
Nesler Rd
Richmond Rd from Johnsburg Rd to Blake $460,000 $344,000
Rd
IL 64 from Randall Rd to Burlington Rd $1,736,200 $1,389,000
Kirk Rd from Dunham Rd to IL 64 $981,700 $785,400
Quentin Rd from Old McHenry Rd to $444,000 $355,200
Ensell Rd
Milwaukee Ave from Grand Ave to Engle $669,000 $535,200
Dr
Riverside Rd/Milwaukee Ave from Grand $457,000 $365,600
Ave to Great America Dr
Chicago Ave from Austin Blv to Orleans $11,070,000 $8,856,000
St
IL 64/North Ave fron Menard St to $15,880,000 $12,704,000
Ashland Ave
79th St from Ashland Ave to South Shore $8,795,000 $7,036,000
Dr
Broadway Ave and Sheridan Rd from $6,985,000 $4,096,000
Devon Ave to Hollywood Ave
Jeffery Blv from Marquette Blv to 95th St $7,495,000 $5,996,000
Halsted St from North Ave to 79th St $21,750,000 $17,400,000
87th St from 1-94/Dan Ryan (State St $6,840,000 $5,472,000
Ramp) to 1-90/Chicago Skyway SB Ramp
(Anthony Ave)
IL 50/Cicero Ave from Fieldcrest Dr to $190,000 $144,000
167th St
Michigan Ave and Indiana Ave from 31st $16,270,000 $13,016,000
St to 63rd St
Multiple Streets in Southwestern Chicago ~ $46,740,000 $37,392,000
from Stevenson Ewy at IL 43/Harlem Ave
to 87th St at Ashland Ave
IL 31 and Wilson St from Main St to IL 25 $2,028,000 $1,622,000
Yellow Line Infill Stations Engineering $4,975,000 $220,000
Feasibility Study
New Wood Dale Commuter Train Depot $1,291,000 $960,000
Morgan St Station-Green/Pink Lines $34,500,000 $25,600,000
Bellwood/Melrose Park Station - UPW $39,809,000 $31,847,000
New Maywood Train Station and Parking $2,054,000 $1,643,000

Facilities

77 proposed projects; proposed funding:
Uncommitted costs for proposed projects:

Prior Funds -
unobligated

Needed for
2009
$584,000
$178,000
$248,000
$441,600
$542,000
$688,000
$200,000
$344,000
$240,000

$80,000
$355,200
$535,200
$365,600

$708,000

$1,016,000

$564,000
$4,096,000
$480,000
$1,392,000

$440,000

$144,000

$1,040,000

$2,992,000

$88,000

$220,000

$960,000

$25,600,000

$1,689,000
$88,000

Page 5

Proposal has
Prior CMAQ

$62,268,807
$11,873,500

$12,761,729 $6,559,300 $946,800 $82,536,636

Proposed
Program
$584,000

Proposed

Proposed 2010 Proposed 2011 2012 Total Proposed

$584,000
$178,000 $178,000
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

$0

$0

$0
$0
$0
$0
$0

$0
$0

$0

$88,000 $88,000

$220,000 $220,000

$0

$8,000,000 $8,000,000
$0

$0

$/kilo > $2,000

$ Per Kilo
voc
Eliminated
$449

Programming Notes

$737
$757
$815
$837
$960
$1,034
$1,070
$1,186
$1,207
$1,492
$1,615
$2,315

$2,901

$3,187

$3,381
$3,870
$3,892
$4,037

$4,222

$4,750

$10,825

$19,586

Construction funding from $25,409

other sources

$361

$931
$2,086

$4,141
$4,867
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Chicago TI01093159
Transit Service and Equipment
Regionwide TI13093169
Regionwide TI13093170
Regionwide T113093171
North Shore  T102093176
Chicago TI01093168
Regionwide TI13093163
DuPage TI08093172
Chicago TI01093177
Chicago TI01093165
Chicago TI01093174
Chicago TI01093166
Regionwide TI13093162
Chicago TI01093167
Chicago TI01093175
Regionwide TI13093164
DuPage TI08093173
Transit Transfer

Chicago TI01093178

proposed program 2009 080703.xIs

Sponsor
CDOT

Pace
Pace
Pace
CTA
CTA

Pace

Pace

CTA
CTA

CTA

CTA
Pace
CTA
CTA
Pace
Pace

CDOT

Facility to be Improved
Clark/Division Station Improvement - Red
Line

Vans for the Pace Vanpool Program
Community Vehicles

US 12/Rand Rd Bus Service between
DesPlaines and Deer Park

CTA Yellow Line Rail Branch-Weekend
Service Year 2

#152 Addison Weekend Evening Service

Route 855 Extension to Plainfield

Route 747-Yr 2, St Charles-West Chicago-

Roosevelt Rd-Forest Park CTA

#X49 Western Express Bus-Weekend
Service

New Bus Service between Navy Pier and
Museum Campus

Bus Route Improvements-#47 47th, #50
Damen, #52 Kedzie/California, #59
59th/61st, #73 Armitage and #152 -Year 2

#125 Water Tower Express Midday and
Weekend Service

Plainfield Bus Service to BNSF Rt 59
Station

111th St and 115th St Split Route Service

Express Bus #X9 Ashland Express - Year
3(203.005)

Route 856 Plainfield Park and Ride to UIC
Medical Complex

College of DuPage Connector Year 3

Union Station Transportation Center

uncommitted
cost over 10%

Project Total
$99,820,000

$1,057,465
$3,360,000
$425,000
$776,750
$222,040
$82,300

$935,300

$910,000
$293,000

$2,642,000

$767,000
$252,000
$500,000
$6,616,500
$430,100
$764,000

$12,085,000

77 proposed projects; proposed funding:
Uncommitted costs for proposed projects:

Application
Federal
$59,360,000

$1,057,465
$2,688,000
$340,000
$318,400
$177,632
$65,840

$748,240

$728,000
$234,400

$1,193,600

$613,600
$201,600
$400,000
$3,271,200
$344,080
$611,200

$9,668,000

Prior Funds -
unobligated

Needed for
2009
$31,360,000

$1,057,465
$2,688,000
$340,000
$318,400
$177,632
$65,840

$748,240

$728,000
$234,400

$1,193,600

$613,600
$201,600
$400,000
$3,271,200
$344,080
$611,200

$5,544,000

Page 6

Proposal has
Prior CMAQ

$62,268,807
$11,873,500

Proposed
Program

$318,400

$143,000

$705,000

$183,000

$523,000

$400,000

$1,500,000

$5,544,000

$12,761,729 $6,559,300

Proposed 2010 Proposed 2011

$946,800 $82,536,636

Proposed

2012 Total Proposed

$0

$0
$0
$0
$318,400
$143,000
$0

$0

$705,000
$183,000

$0

$523,000
$0
$400,000
$1,500,000
$0

$0

$5,544,000

$/kilo > $2,000

$ Per Kilo
voc

Programming Notes

7/3/2008 2:48 PM

Eliminated

$6,333

$210
$263
$942
$1,052
$1,225
$1,233

$1,315

$1,507
$1,793

$1,844

$2,327
$3,154
$4,390
$5,732
$6,866
$12,820

$1,071



Chicago Metropolitan Agency for Planning

FY 2009 CMAQ Staff Proposal - Project Detail

Council CMAQID
Diesel Emissions Reduction
Regionwide DR13093149

Regionwide DR13093151
Regionwide DR13093150
Chicago DR01093127
Chicago DR01093125
North Central DR04093133
Chicago DR01093126
Southwest ~ DR06093132
South DR07093135
Regionwide DR13093148
Central DR05093134
Regionwide DR13093142
Regionwide DR13093182

South DR07093136

Sponsor
Cook County Dept of
Environmental
Control

Pace

IEPA

IEPA

CDOE
Berkeley
IEPA

Bedford Park
IEPA
Riverdale
Cicero
Franklin Park
IDOT

Riverdale

proposed program 2009 080703.xls

Facility to be Improved

Cook County Fleet Diesel Retrofit

Bus Diesel Engine Retrofits

Chicago Area Diesel Retrofit Program
Retofit of Amtrak Switcher Engines
Chicago Diesel Emissions Reduction
Project

Union Pacific Proviso Railyard Switcher
Engine Retrofit

Norfolk Southern Railway Co Switchyard
Diesel Locomotive Retrofit Project

BRC Clearing Yard Switcher Retrofit
CSXT Barr Rail Yard Switch Engine
Retrofit-Year 2 & 3

Indiana Harbor Belt Railroad SD-20
Retrofit

Cicero Rail Yard Locomotive Diesel
Retrofit

Indian Harbor Belt Railroad Switcher
Engine Retrofit

IDOT Maintenance Fleet Emissions
Reduction

Biofuels Facility for the South Region

uncommitted
cost over 10%

Project Total
$806,754
$7,700,000
$1,000,000
$3,000,000
$6,949,000
$3,200,000
$6,000,000
$33,700,000
$6,000,000
$6,588,000
$2,800,000
$5,668,000
$2,681,000

$667,000

Page 1

77 proposed projects; proposed funding:
Uncommitted costs for proposed projects:

Application
Federal

$633,873
$6,160,000
$1,000,000
$2,400,000
$5,447,000
$2,560,000
$4,800,000
$26,960,000
$4,800,000
$5,270,400
$2,100,000
$4,534,400
$2,681,000

$500,000

Prior Funds -
unobligated

Needed for
2009

$633,873
$6,160,000
$1,000,000
$1,200,000
$5,447,000
$2,560,000
$2,400,000
$9,600,000
$2,400,000
$5,270,400
$2,100,000
$4,534,400
$2,681,000

$500,000

Proposal has
Prior CMAQ

$62,268,807
$11,873,500

Proposed

Program Programming Notes

$633,873

$4,548,080
$1,000,000
$975,000 35% local match
$1,739,000
$2,080,000 35% local match

$1,950,000 35% local match

$2,925,000 35% local match

$1,820,000 35% local match
$2,763,150 35% local match

$800,000 20% local match

$/kilo > $2,000

$ Per Kilo

vocC $ Per Kilo PM
Eliminated Eliminated

$31

$130
$111
$190
$275
$212
$213
$232
$266
$320
$372
$403

$821

61.76

$350
$404
$513
$561
$574
$575
$627
$719
$844
$1,012
$1,059

$1,614

Not Analyzed Not Analyzed
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